SE 216 – SOFTWARE PROJECT MANAGEMENT
PROJECT SCHEDULE

PROJECT NAME: MONITORING AND ASSISTANCE SYSTEM FOR AT-HOME PHYSIOTHERAPY EXERCISES

GROUP NUMBER and MEMBERS: Team 4 - Dilara KETİ, Can GÜRÇAY, Arda ABACI, Batuhan DELİASLAN, Cafer Kaan COŞKUN, Kerem GÜLER, İkbal ELMAS

Take screenshots and put your Schedule and Gantt Chart here.



SE 216 – SOFTWARE PROJECT MANAGEMENT
PROJECT SCHEDULE

Take screenshots and put your Schedule and Gantt Chart here.

ALL	TASK NAME	DURATION	PLANNED STA...	PLANNED FINIS...	LINKED F...
1	**Sprint 1**	**11 days**	**4.09.2028**	**18.09.2028**	
2	1. Database Schema...	5 days	4.09.2028	8.09.2028	
3	2. User Registration...	6 days	11.09.2028	18.09.2028	2
4	4. Accessibility UI F...	4 days	11.09.2028	14.09.2028	
5	**Sprint 2**	**10 days**	**14.09.2028**	**27.09.2028**	
6	5. YOLO Pose Setup	3 days	14.09.2028	18.09.2028	
7	6. Pre-recorded Vid...	3 days	14.09.2028	18.09.2028	
8	7. 3D Figure Present...	2 days	19.09.2028	20.09.2028	
9	8. Real-Time Camer...	5 days	21.09.2028	27.09.2028	8
10	**Sprint 3**	**22 days**	**27.09.2028**	**26.10.2028**	
11	10. Sensor Band Sy...	4 days	27.09.2028	2.10.2028	
12	11. Physiological Dat...	5 days	2.10.2028	6.10.2028	
13	12. Incorrect Move...	6 days	9.10.2028	16.10.2028	
14	13. Real-time Audio-...	4 days	17.10.2028	20.10.2028	13
15	14. Search & Filter F...	4 days	23.10.2028	26.10.2028	
16	**Sprint 4**	**23 days**	**27.10.2028**	**28.11.2028**	
17	15. Physical Limitati...	5 days	27.10.2028	2.11.2028	
18	16. Testing	6 days	3.11.2028	10.11.2028	
19	17. Physiotherapist ...	6 days	8.11.2028	15.11.2028	
20	18. Multi-Language ...	4 days	16.11.2028	21.11.2028	
21	19. Stability & Final ...	6 days	21.11.2028	28.11.2028	
22	20. AES-256 Encryp...	1 day	28.11.2028	28.11.2028	

SE 216 – SOFTWARE PROJECT MANAGEMENT
PROJECT SCHEDULE

PROJECT NAME: MONITORING AND ASSISTANCE SYSTEM FOR AT-HOME PHYSIOTHERAPY EXERCISES

GROUP NUMBER and MEMBERS: Team 4 - Dilara KETİ, Can GÜRÇAY, Arda ABACI, Batuhan DELİASLAN, Cafer Kaan COŞKUN, Kerem GÜLER, İkbal ELMAS